
 

6. STATUS OF OTHER STUDIES, PROJECTS, AND ACTIVITIES 



 

Section 6-Status of Other Studies, 6 - 1 May 2009 
                 Projects, and Activities 

6. STATUS OF OTHER STUDIES, PROJECTS, AND ACTIVITIES  
Tables 21 and 22 detail mitigation and monitoring of the irrigation projects in the Laws 
and Big Pine areas, respectively.  Table 23 lists the Water Agreement provisions and 
their respective status.  Table 24 lists the MOU provisions and their respective status.  
Table 25 lists the Cooperative Studies that have been approved by the 
Los Angeles/Inyo Standing Committee and their respective status.  Table 26 lists the 
1991 EIR revegetation projects, progress to date, and proposed future work.  
Section 6.8 provides a report on the Mitigation Monitoring and Reporting Program for 
the LORP. 
 
6.1 Irrigation Project in the Laws Area 2008 Progress Report  
Seed Collection  
On February 6, 2003, Comstock Seed of Gardnerville, Nevada was contacted regarding 
the collection of native Owens Valley seeds to be used for the establishment of the seed 
farm at Laws.  On February 10, 2003, a list of 41 species was given to Mr. Ed Kleiner of 
Comstock Seed in order to determine the level of experience that his company had 
collecting them and an estimated cost for each.  Based on past experience with seed 
availability, viability, and clean out, the list was reduced to 12 species.  The final price 
quote was received on February 25, 2003. 
 
On March 13, 2003 the purchase request for 12 species was submitted to the LADWP 
purchasing office.  The contract was placed on LADWP’s BidNet system on 
March 22, 2003.  The final contract with Comstock Seed was approved on 
May 19, 2003. 
 
On May 21, 2003 LADWP met Mr. Ed Kleiner, owner of Comstock Seed, regarding 
possible collection sites for seeds of the requested species.  Seed collection began that 
same week. 
 
On November 21, 2003 Comstock Seed delivered seeds for 12 of the collected species 
to Bishop. 
 
In May 2004 a new contract was awarded to Comstock Seed for additional seed 
collection.  The species list was expanded.  Seed collection was performed from May 
through the fall 2004.  A total of 18 species of plant seed were collected. 
 
Seed collection continued in 2005.  Seed was collected in the Owens Valley from a total 
of 25 species of plants. 
 
Seed collection continued in 2006.  Seed was collected in the Owens Valley from a total 
of 12 species of plants. 
 
In 2007 and 2008 the seed crop in the Owens Valley was extremely low due to a very 
dry winter.  As a consequence, no seed collection occurred. 
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Plant Propagation  
In early September 2003 Mr. Kleiner called in with a progress report on the seed 
collection.  He recommended that the Agriculture Department at Victor Valley 
Community College be contacted regarding growing out some of the shrub species for 
transplantation at the seed farm.  On September 15, 2003, Mr. Jonathan Cook, the 
chairman of the Agriculture Department, was contacted.  Mr. Cook indicated that there 
was an interest in working together to grow out the desired species. 
 
On October 2, 2003 LADWP staff met with representatives of Victor Valley College and 
toured their green house and plant propagation facility.  On October 6, 2003 a contract 
was established with Victor Valley Community College.  The contract with the college 
specifies that they are to grow out and deliver to LADWP 2,500, 2-gallon containerized 
plants, each year for the next three years. 
 
On November 26, 2003 seeds were delivered to Victor Valley Community College to 
begin propagation.  On September 21, 2004 LADWP took delivery of 2,500 plants.  The 
species propagated included Winterfat (Krascheninnikovia lanata), Mormon Tea 
(Ephedra nevadensis), Spiny Hopsage (Grayia spinosa), Indigo Beauty (Psorothamnus 
polydenius), and Indigo bush (Psorothamnus arborescens). 
 
In July 2004 seed was sent to Victor Valley Community College for propagation of 
additional plants.  LADWP took delivery of 1,100 plants on March 22, 2005.  LADWP 
took delivery of approximately 1,900 additional plants in spring 2006.  The final delivery 
of plants from Victor Valley Community College was in the summer 2007 when 
600 plants were received and planted in the fall. 
 
In the summer 2006 LADWP initiated the purchase of a greenhouse.  The greenhouse 
became operational in the winter of 2008/2009.  LADWP will begin propagating plants 
for the seed farm and revegetation efforts in 2009. 
 
Seed Farm  
Between July 17 and July 19, 2003 the initial weed treatment was applied to Parcel 
LAW027.  An LADWP crew applied 2,4-D to the entire area to control Russian thistle.  
Treatments resumed in the spring of 2004. 
 
In January 2004 the complete specification to purchase solid set sprinkler systems for 
the seed farm and the Laws Museum Project were completed.  These systems were 
purchased in the late winter and installed and tested in the spring with the goal of 
having the system running for the 2004 irrigation season. 
 
During the winter and spring 2004, the seed farm parcel was burned for weed control.  
The seed farm was irrigated in July 2004 to promote weed growth.  This was followed 
by spraying of an herbicide to eradicate the newly emerged weeds. 
 
On September 7, 2004, 20 acres of the seed farm were seeded with Indian Ricegrass 
(Achnatherum hymenoides) using a range drill.  This area was sprinkled using 
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16 irrigation lines, two lines at a time for 45-minute sets that were run from 4 a.m. to 
10 p.m., seven days a week.  On September 28, 2004, the water application was 
reduced to 30-minute sets twice a day, conducted six days a week.  This irrigation 
schedule continued until November 1, 2004.  Irrigation was initiated March 21, 2005 for 
the growing season. 
 
On September 21, 2004, LADWP took delivery of 2,500 plants from Victor Valley 
Community College.  These plants were placed in cold frames to harden them off prior 
to planting.  On October 29 and 30, 2004 a drip irrigation system was installed at the 
seed farm to accommodate the plants.  On November 1-3, 2004, the 2,500 tubelings 
were planted utilizing 12 to 15 LADWP personnel.  Holes were dug and filled with water 
prior to planting.  In addition, all plants received two hours or more of water applied by 
the drip irrigation system.  Very high winds that occurred near the end of November 
caused significant damage to the above-ground portions of the plants.  Irrigation was 
initiated on March 21, 2005 for the growing season. 
 
In January 2005, ten acres of the seed farm were seeded with Needlegrass 
(Achnatherum speciosum).  This seed was planted using the range drill.  Irrigation was 
not provided at the time of planting because of abundant winter precipitation.  Irrigation 
was initiated March 21, 2005 for the growing season. 
 
On March 22, 2005, LADWP took delivery of 1100 plants from Victor Valley College.  
These plants were placed in cold frames to harden them off prior to planting.  On 
April 5 and 6, 2005, the 1100 tubelings were planted utilizing 12 to 15 LADWP 
personnel.  Holes were dug and filled with water prior to planting.  In addition, all plants 
received 2 hours or more of water applied by the drip irrigation system. 
 
In addition, in 2005 the existing Indian Ricegrass plot and Needlegrass plot were 
overseeded at a rate of 10 pounds of seed per acre.  10 additional acres were planted 
with Saltgrass (Distichlis spicata) and 2 acres were planted with Squirreltail grass 
(Elymus elymoides). 
 
Maintenance activities conducted in 2005 included repairs to the irrigation system, hand 
weeding around plants at drip emitters, and mowing between the irrigation layout to 
control weeds prior to seed set. 
 
In 2006, ten acres of creeping wild rye (Leymus triticoides) were planted at the seed 
farm.  Maintenance activities conducted in 2006 included repairs to the irrigation 
system, hand weeding around plants at drip emitters, and mowing between the irrigation 
layout to control weeds prior to seed set. 
 
In 2007, rodents caused major damage to the drip irrigation system at the seed farm.  
These rodents chewed through the irrigation lines searching for water in this very dry 
year.  Repairs were completed on all damaged irrigation lines.  In addition, all the 
planting basins were hand weeded.  10 acres of saltgrass (Distichlis spicata) were drill 
seeded and irrigated at the seed farm.   
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In 2008, rodents again caused major damage to the drip irrigation system at the seed 
farm.  Repairs were completed and all necessary maintenance was performed on all 
irrigation lines.  All the planting basins were hand weeded.  Areas with little success 
were mowed in preparation for future planting.   
 
Center Pivot Systems  
On April 11, 2003 the bid specifications for the center pivot irrigation systems were 
posted on LADWP’s BidNet system.  Bids were closed on April 24 and the contract was 
awarded to Great Basin Irrigation of Fishlake Valley, Nevada, on June 1, 2003. 
 
Assembly of the irrigation systems began in early September 2003.  Assembly was 
complete in mid-October 2003.  During September and October 2003, installation of 
12-inch steel pipe mainline and 8-inch plastic lateral pipelines to pivots was completed.  
During October and November, risers and valves on 8-inch plastic lateral pipelines were 
installed. 
 
During the late winter and early spring 2004 the final assembly of the pivot systems was 
checked and all water lines flushed in preparation for the upcoming irrigation season.  
All necessary bridges required for ditch and canal crossing were installed and the pivots 
were tested.  The areas under the two wiper pivots were seeded in the spring 2004.  
The north full pivot was fully seeded by mid-summer 2004.  The south full pivot was fully 
seeded by spring 2005 resulting in full implementation of the center pivot systems.  All 
the fields were treated for weeds in the spring 2005, 2006, 2007 and 2008. 
 
Lease RFP  
In February 2003 an RFP was prepared and advertised to solicit proposals for ranch 
management for the portion of the Laws Ranch north of Silver Canyon Road.  The 
4-J Cattle Company submitted the successful proposal.  Irrigation was initiated by the 
4-J Cattle Company on the flood-irrigated pastures in June 2003.  These pastures were 
fully irrigated in 2004 and 2005. 
 
The portion of the Laws Ranch located south of Silver Canyon Road was included in the 
Cashbaugh Ranch lease.  Those areas designated as flood irrigated were irrigated in 
2003 with the exception of the portion of parcel LAW118 that was recently added to the 
lands to be irrigated.  The diversion structure off of the Upper McNally Canal that will 
provide water to this portion of LAW118 was rebuilt in spring 2005.  The lessee began a 
cleanup of this area in the fall 2005 to ready the site for irrigation. 
 
6.2 Mitigation Monitoring Report for the Irrigation Project in the Laws Area  
See Table 21 for the Mitigation Monitoring Program for the Irrigation Project in the Laws 
Area. 
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Mitigation Measure M-1  
Impact:  Creation of dust during pipeline installation and ground preparation for 

planting.  
Measure: Ground surfaces will be thoroughly wet prior to and during work to minimize 

dust.  
All seeding work during 2006 was conducted utilizing the Trux No-till drill seeder and 
water was applied before initiating seeding and as soon as seeding was complete to 
control dust emissions. 
 
Mitigation Measure M-2 and M-3  
Impact: Groundwater pumping to supply water to the project could adversely affect 

groundwater-dependent vegetation in the vicinity of the project and cause 
blowing dust.  

Measure: Department of Water and Power on a Long-Term Ground Water 
Management Plan in the Owens Valley and Inyo County (the Water 
Agreement).  

Table A illustrates the vegetation cover in vegetation parcels within the Laws wellfield as 
determined by the Inyo County Water Department.  Data from 2002 and 2003 indicates 
estimates of vegetation cover in the parcels prior to implementation of the Irrigation 
Project in the Laws Area.  Data since 2004 are estimates of vegetation cover after 
implementation of the Irrigation Project in the Laws Area. 
 
Table B illustrates the depth to water in the Laws area test holes prior to, and after 
implementation of the Irrigation Project in the Laws Area. 
 

Table A.  Vegetation cover in selected parcels within the Laws wellfield.    
Parcel Percent Perennial Cover 

 
200

2 
200

3 
200

4 
200

5 
200

6 
2007 2008 

LAW030 19.5 nd 20.5 24.2 32.4 36.6 32.7
LAW035 nd 3.1 1.6 4.7 17.9 6.4 6.3
LAW043 nd 3 2.4 Nd 40.8 7.4 7.2
LAW052 2.3 2.9 3.9 5.4 12.5 10.1 7.6
LAW062 2.8 4.7 3.3 7.2 12.8 10.9 10.8
LAW063 3.7 6.3 5.4 9.6 24.0 16.7 15.9
LAW065 3.3 2.9 2.1 5.1 13.9 10.7 12.3
LAW070 nd 1 1.6 Nd nd nd 11.1
LAW078 36.2 31.8 27.1 39.0 49.7 50.1 53.7
LAW082 2.1 3 4.4 4.2 12.7 7.1 12.6
LAW085 7.1 9.8 7.7 14.8 28.5 22.3 30.2
LAW107 37.6 43.9 38.2 65.1 59.8 67.2 78.2
LAW112 12.9 25.1 15.8 32.9 33.3 45.0 47.3
LAW120 17.6 24.3 21 27.6 28.8 36.2 38.5
LAW122 59 54.8 47.8 56.6 54.6 62.8 52.7
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LAW137 17 20.3 13 19.1 32.3 17.0 21.3
 
Table B.  Depth to water (in feet) for test holes in the Laws wellfield.    

Well April 
2004 

April 
2005 

April 
2006 

April 
2007 

April 
2008 

April 
2009 

T107 30.1 31.9 18.6 21.1 25.16 27.99
T436 10.1 10.2 4.8 5.3 7.05 8.79
T438 11.6 8.9 3.8 6.3 8.20 9.11
T490 14.6 14.7 13.3 10.2 12.57 13.82
T492 32.1 31.5 24.4 23.0 26.84 29.12

 
Mitigation Measure M-4  
Impact: Reducing the irrigation duty from 5 acft per-acre to 3 acft per-acre and of 

changing from flood irrigation to sprinkler irrigation.  
Measure: Water Agreement  
LADWP and the Laws Ranch Lease jointly determined irrigated field, pasture, or area 
vegetation condition using the Natural Resource Conservation Service Pasture 
Condition Assessment.  This protocol, once followed, is designed to optimize plant and 
livestock productivity while minimizing detrimental effects to soil or water resources. 
 
Pasture condition scoring involves the visual evaluation of 10 indicators each having five 
environmental conditions (Cosgrove, et al. 1991).  Each indicator is rated separately 
and the scores are combined into an overall score for the pasture.  The overall score for 
a pasture can then be divided by the total possible score to give a percent rating 
({overall score ÷ total possible score} × 100 = percent rating).  Not all 10 indicators may 
be appropriate for use in every pasture.  In this case, using less than 10 indicators will 
reduce the possible score, but the percent rating will still be comparable.  Irrigated 
pastures on the Laws Ranch Lease will be evaluated after the area has been seeded 
and irrigated for at least three growing seasons in order to allow the seeded pasture mix 
to become fully established.  The average pasture score for the Laws Ranch Lease 
during the 2007 growing season was 88%. The next scheduled evaluation is in 2010.  
 
Mitigation Measure M-5  
Impact: Altering the flow in a ditch that carries water diverted from Coldwater 

Canyon.  
Measure: Water Agreement  
Between October 1994 and June 2004, there were no flow diversions from Cold Water 
Canyon Ditch.  In June 2004, periodic flow reductions in Cold Water Canyon Ditch 
occurred as the irrigation system for the Laws Seed Farm was being installed.  
Beginning in July and extending into the first week of November 2004 the irrigation 
system was fully operational on the Laws Seed Farm.  During operation, approximately 
1/4 of the total flow remained in the ditch.  The entire flow resumed in November 2004 
and remained until March 2005.  Diversions from Cold Water Canyon Ditch began 
March 21, 2005 for irrigation of the seed farm.  During operation, approximately 1/4 of 
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the total flow remained in the ditch.  As the early season species matured, irrigation was 
reduced and flows into the ditch were increased.  Irrigation was discontinued the first of 
October and the entire flow was returned to Cold Water Canyon Ditch.  
Periodic examinations were conducted along the ditch throughout the growing season.  
These examinations did not indicate any signs of vegetation stress.  Photo points have 
been established along the ditch. 
 
Irrigation from Cold Water Canyon Ditch for the Laws Seed Farm continued in 2007 as 
described above. 
 
Periodic examinations were conducted along the ditch throughout the 2007 and 2008 
growing season.  These examinations did not indicate any signs of vegetation stress. 
Photos points will be replicated during the 2009 growing season.   
 
Mitigation Measure M-6  
Impact: Altering the flow in Silver Canyon Ditch.  
Measure: Water Agreement  
There were no diversions from Silver Canyon Ditch during the 2005 monitoring period.  
Photo points have been established along the ditch. 
 
Diversions from Silver Canyon Ditch began in late April 2007 for irrigation of Parcels 
LAW 90, 94, and 95.  Irrigation was delayed because of severe rodent damage to the 
irrigation system and significant repairs that were needed before irrigation could begin.  
During operation, approximately 1/4 of the total flow remained in the ditch.  Irrigation 
was discontinued the first of October and the entire flow was returned to Silver Canyon 
Ditch.  
 
Periodic examinations were conducted along the ditch throughout the growing season.  
These examinations did not indicate any signs of vegetation stress.  Photo points have 
been established along the ditch and will be replicated during the 2009 growing season. 
 
Mitigation Measure M-7  
Impact: Growth of state listed A or B noxious weeds in the project area. 
 
Measure: LADWP or its lessee or lessees, in conjunction with Inyo County’s weed 

abatement program, will promptly treat or remove the weed 
 
Surveys were conducted on the Irrigation Project in the Laws Area for noxious weeds 
during the 2005 growing season.  No A or B listed noxious weeds were found.  Weed 
control consisting of flaming and herbicide treatments were conducted in the 2005 
season.  In addition, the lessee treated weeds through a combination of grazing, 
mowing, and burning.  
 
Surveys were conducted on the Irrigation Project in the Laws Area for noxious weeds 
during the 2008 growing season.  No A or B listed noxious weeds were found.  Weed 
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control was conducted in the 2008 season.  The lessee treated weeds through a 
combination of grazing and burning. 
 
Mitigation Measure M-8  
Impact: Archaeological investigations identified six previously unrecorded 

archaeological sites and 11 isolates within the project area. 
 
Measure: Pipeline placement was to avoid identified sites; if new sites are 

encountered during implementation, work will be halted until an archeologist 
can be consulted. 

 
No cultural resources were encountered during construction or operation of the 
Irrigation Project in the Laws Area in 2006. 
 



 

 

TABLE 21 
 Mitigation and Monitoring Program for Irrigation Project in the Laws Area  

POT. IMPACT   MITIGATION MONITORING 
Summary of 

Impact 
MM 
No. Measure Timing Responsibility Method Period Frequency Responsibility 

Air Quality       
Creation of dust 
during pipeline 
installation and 
ground 
preparation for 
planting 

M-1 Ground 
surfaces will be 
thoroughly wet 
prior to and 
during work to 
minimize dust 

To be 
implemented 
throughout 
the project 
as needed 

LADWP 
construction staff 
and/or LADWP 
lessee. 

Water trucks will pre-
wet construction areas 
and water as 
necessary throughout 
construction.  Ground 
will be pre-irrigated 
prior to planting. 

As needed 
throughout 
construction 
and/ or prior 
to planting. 

Throughout the 
construction or 
agricultural 
period 

LADWP 
construction staff 
and/or LADWP 
lessee. 

Groundwater 
pumping to 
supply water to 
the project could 
adversely affect 
groundwater 
dependent 
vegetation in the 
vicinity of the 
project and 
cause blowing 
dust 

M-2 Section III and 
Section IV of 
the Agreement 
between the 
County of Inyo 
and the City of 
Los Angeles 
and its 
Department of 
Water and 
Power on a 
Long Term 
Groundwater 
Management 
Plan for Owens 
Valley and Inyo 
County (the 
Water 
Agreement) 

To be 
implemented 
throughout 
the project 
as needed 

Inyo LA 
Technical Group 

Annual monitoring of 
the vegetation in the 
vicinity is being 
conducted. 

During the 
period when 
groundwater 
pumping and 
water 
management 
practices 
could affect 
vegetation. 

Annually during 
the growing 
season 

Inyo LA Technical 
Group 

Hydrology and 
Water Quality 

      

Groundwater 
pumping 

M-3 Water 
Agreement  

To be 
implemented 
throughout 
the project 
as needed 

Inyo LA 
Technical Group 

Monitoring at each 
identified site will 
consist of one or more 
field visits during the 
period when 
groundwater pumping 
and water 
management practices 
could affect such 

During the 
period when 
groundwater 
pumping and 
water 
management 
practices 
could affect 
vegetation. 

Annually during 
the growing 
season 

Inyo LA Technical 
Group 

Section 6 – Status of O
ther Studies,                         6 - 9                               M

ay 2009 
                   Projects and A

ctivities 



 

 

POT. IMPACT   MITIGATION MONITORING 
Summary of 

Impact 
MM 
No. Measure Timing Responsibility Method Period Frequency Responsibility 

vegetation. 
Reducing the 
irrigation duty 
from 5 acre-feet 
per acre to 3 
acre-feet per 
acre and of 
changing from 
flood irrigation to 
sprinkler 
irrigation 

M-4 Water 
Agreement 

To be 
implemented 
throughout 
the work as 
needed 

Inyo LA 
Technical Group 

Monitoring at each 
identified site will 
consist of one or more 
field visits during the 
period when 
groundwater pumping 
and surface water 
management practices 
could affect such 
vegetation. 

During 
irrigation 
season 

Annually during 
the growing 
season 

Inyo LA Technical 
Group 

Biological 
Resources 

      

Altering the flow 
in a ditch that 
carries water 
diverted from 
Coldwater 
Canyon 

M-5 Water 
Agreement 

To be 
implemented 
throughout 
the work as 
needed 

Inyo LA 
Technical Group 

Monitoring at each 
identified site will 
consist of one or more 
field visits during the 
period when surface 
water management 
practices could affect 
such vegetation. 

During the 
period of 
changes in 
surface water 
management 
practices 
could affect 
vegetation 

Annually during 
the growing 
season 

Inyo LA Technical 
Group 

Altering the flow 
in Silver Canyon 
Ditch 

M-6 Water 
Agreement 

To be 
implemented 
throughout 
the work as 
needed 

Inyo LA 
Technical Group 

Monitoring at each 
identified site will 
consist of one or more 
field visits during the 
period when surface 
water management 
practices could affect 
such vegetation. 

During the 
period of 
changes in 
surface water 
management 
practices 
could affect 
vegetation 

Annually during 
the growing 
season 

Inyo LA Technical 
Group 

Growth of 
noxious weeds 

M-7 LADWP or its 
lessee or 
lessees, in 
conjunction with 
Inyo County's 
weed 
abatement 
program, will 
promptly treat or 
remove the 
weed. 

To be 
implemented 
throughout 
the work as 
needed 

LADWP 
Watershed 
Resources Staff; 
LADWP Lessee; 
and/or Inyo 
County 
Agricultural Dept. 

Monitoring consists of 
field visits during the 
growing season 

Annually 
during the 
growing 
season 

Annually during 
the growing 
season 

LADWP Watershed 
Resources Staff; 
LADWP Lessee; 
and/or Inyo County 
Agricultural Dept. 
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Cultural 
Resources 

      

Archaeological 
investigations 
identified six 
previously 
unrecorded 
archaeological 
sites and 11 
isolates within 
the project area 

M-8 Pipeline 
placement was 
to avoid 
identified sites; 
if new sites are 
encountered 
during 
implementation, 
work will be 
halted until an 
archaeologist 
can be 
consulted. 

To be 
implemented 
throughout 
the work as 
needed 

LADWP 
Construction 
Manager 

Construction 
personnel will monitor 
for unidentified sites 
during the progression 
of construction. 

During 
construction 
activities 

Throughout the 
construction 
period 

LADWP 
Construction 
Manager 
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6.3  Mitigation Monitoring Report for the Irrigation Project in the Big Pine Area  
 
See Table 22 for the Mitigation Monitoring Program for the Irrigation Project in the 
Big Pine Area.  
 



 

 

TABLE 22 
 Mitigation and Monitoring Program for the Irrigation Project in the Big Pine Area 

 
POT. IMPACT   MITIGATION MONITORING 

Summary of Impact 
MM 
No. Measure Timing Responsibility Method Period Frequency Responsibility 

Hydrology and Water 
Quality    
The cumulative 
effect of 
groundwater 
pumping from well 
415, the new Bell 
Canyon well, as 
proposed in the 
project, in 
combination with 
the operation of 
other wells in the 
Big Pine area could 
cause significant 
adverse impacts to 
groundwater 
dependent 
vegetation, other 
vegetation, or non-
LADWP wells in the 
area. 

M-1 Water 
Agreement 

To be 
implemented 
throughout the 
project as 
needed 

Inyo LA 
Technical Group 

A monitoring 
site will be 
developed by 
the Inyo LA 
Technical 
Group as 
called for in 
the Inyo/LA 
Long Term 
Water 
Agreement to 
manage 
operation of 
each well. 

During the 
period when 
groundwater 
pumping is 
needed for the 
project. 

As decided 
by the Inyo 
LA Technical 
Group, 
consistent 
with the Long 
Term Water 
Agreement 

Inyo LA 
Technical Group 
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6.4  Water Agreement Provisions 
 
See Table 23 for the Water Agreement Provisions. 
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TABLE 23 
Water Agreement Provisions 

 
Title Provision Status 
Groundwater 
Management 

LADWP and Inyo County are to manage water 
resources within Inyo County to avoid certain 
described decreases and changes in 
vegetation and to cause no significant effect on 
the environment which cannot be acceptably 
mitigated while providing a reliable supply of 
water for export to Los Angeles and for use in 
Inyo County 

By agreement of the Standing Committee, 
implementation of groundwater management, 
pursuant to the Agreement, commenced in 
1987. 

New Wells & 
Production 
Capacity 

In order to provide for increased operational 
flexibility and to facilitate rotational pumping, 
LADWP may replace existing wells and 
construct new wells in areas where 
hydrogeologic conditions are favorable and 
where operation of such wells will not cause a 
change in vegetation that would be 
inconsistent with the agreement.  The Water 
Agreement and 1991 EIR describe 15 new 
wells that LADWP proposes to construct in the 
Owens Valley. 

LADWP has constructed 6 replacement wells 
on Bishop Cone and one of the 15 new wells 
allowed under the Water Agreement.  The new 
well is located in Lone Pine.  The Technical 
Group must establish management for the well 
before it can be operated.  Currently, LADWP 
is planning to construct 1 new well on the 
Bishop Cone.  LADWP has abandoned or 
converted to monitoring wells 13 previously 
replaced wells. 

Groundwater 
Pumping on the 
Bishop Cone 

Before LADWP may increase groundwater 
pumping on the Bishop Cone, or construct new 
wells on the Cone, Inyo County and LADWP 
are to develop an audit procedure for 
determining the exact amount of water used 
annually on LA-owned land on the Cone.  
LADWP pumping on the Cone must be in strict 
adherence to the provisions of the "Hillside 
Decree." 

The Standing Committee has adopted the 
Bishop Cone audit procedure.  The audit has 
been conducted since 1996.  In 1998, the 
Superior Court entered a "Memorandum of 
Judgment" in Matlick v City of Los Angeles 
which reaffirmed LADWP’s pumping practices 
on the Bishop Cone. 

Groundwater 
Recharge 
Facilities 

LADWP may construct groundwater banking 
and groundwater recharge facilities in the 
County. The 1991 EIR describes certain 
groundwater recharge facilities in Laws, Big 
Pine, and Rose Valley 

LADWP has not proposed re-construction of 
groundwater recharge facilities in Laws, or Big 
Pine, or new facilities in Rose Valley. 

Cooperative 
Studies 

LADWP may provide funding for the costs of 
conducting studies related to the effects of 
groundwater pumping on the environment of 
the Owens Valley 

Studies approved by the Standing Committee 
are underway.  See Table 25, “Cooperative 
Studies.” 

Enhancement/ 
Mitigation 
Projects 

All existing E/M projects will be maintained, 
unless the Standing Committee agrees to 
modify or discontinue a project, and new 
projects may be implemented if approved by 
the Standing Committee.  The Water 
Agreement provides that E/M projects will 
continue to be supplied by E/M wells unless 
otherwise agreed. 

All E/M projects that have been implemented 
are being maintained.  It is planned to supply 
approximately 12,000 acre-feet of water to 
these projects in 2009-2010.  Now that the 
LORP is fully implemented, the water supplied 
to the project is no longer included within the 
E/M project account of water uses.  Therefore, 
the amount of water supplied to E/M is much 
less in 2008-2009 then in previous years.   
 
The Standing Committee eliminated the water 
commitment to the McNally Ponds Project for 
the 1991 year because of dry conditions.  For 
most years since then, the Standing 
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Title Provision Status 
Committee has decided annually on water 
releases to this project.  Because of abundant 
runoff in 2006-2007 the project received its full 
allotment of water.  In 2007 and 2008 the 
project did not receive water because project 
supply wells could not be pumped under the 
Interim Management Plan. 
 
The Laws Museum Project is fully 
implemented.  The Laws Museum Project 
water supply was changed to a well and 
sprinkler system.  All mainline and lateral lines 
were fully installed during the spring/summer of 
2006 and irrigation began in summer/fall 2006.  
 
LADWP sent Mitigation Plans for the 
Independence regreening projects to ICWD in 
August, 2004, CEQA documents were 
completed by LADWP for the Independence 
East Side Regreening Project and Town Water 
System in September, 2004.  The Board of 
Water and Power Commissioners approved 
the project in May 2005. Inyo County 
requested changes to the project after the 
completion of CEQA including: relocation of 
the project supply well, change of irrigation 
type from flood to sprinkler, and addition of 
corrals/stables  Inyo County has agreed to 
complete additional CEQA if required to 
address project changes. As determined at the 
February 13, 2009 Technical Group Meeting 
these changes must be approved by the 
Standing Committee.    
 
Mitigation Plans for the Big Pine Northeast 
Regreening were transmitted to the County in 
2004.  Comments were received from the 
County in 2005.  The County identified a 
portion of the project area for land release and 
sale. Note that a portion of the Big Pine Ditch 
system runs through the project area.  This 
reduced the original project area by less than 
an acre.  A letter was sent to Inyo County in 
February 2008 asking for concurrence on the 
acreage change but a response has not been 
received. An archaeological survey of the site 
was completed as required by the CEQA 
process.  Cultural resources were identified 
during the survey.  These resources will be 
avoided during implementation.  As a 
consequence, an amended mitigation plan will 
be submitted for Technical Group approval and 
CEQA will be completed for the project  
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Town Water 
Systems 

LADWP will transfer to Inyo County, or another 
Owens Valley public entity or entities, 
ownership of the water systems in the 
communities of Lone Pine, Independence, and 
Laws.  Prior to transferring the systems, 
evaluations of each system will be performed 
by a mutually agreed upon consultant, and if 
necessary, work will be done to upgrade the 
systems.  LADWP will provide free water, up to 
specified amounts for each town. 

The County contracted with a private company 
to assume the operation, maintenance and 
billing for the systems in July 1999.  Pursuant 
to an agreement with LADWP, the County 
completed upgrades of the systems in 
December 2002, using $2.6M in funds 
provided by LADWP.  LADWP completed the 
transfer of ownership to the County in January 
2005.  

Lower Owens 
River 

See Table 24, “MOU Provisions.” See Table 24, “MOU Provisions.” 

Lower Owens 
River Project 
(LORP) 

Los Angeles will pay the costs of implementing 
the project.  The County will repay Los Angeles 
one half of the project costs up to maximum of 
$3.75 million.  Any funds provided for the 
project from sources other than Los Angeles 
will be an off-set against the County's 
repayment obligation.  Los Angeles will pay the 
annual costs of operating the pumpback 
system.  The County and Los Angeles will 
each pay one half of the other costs of the 
project. 

As part of a negotiated agreement with Inyo 
County to not pursue funding from the USEPA, 
LADWP has credited  the County $5.1 million 
to cover the County’s $3.75 million obligation 
for LORP implementation with the remaining 
$1.35 million to be used by the County towards 
post implementation costs. 

Haiwee 
Reservoir 

Inyo County and LA will develop a recreational 
plan for South Haiwee. The recreation plan will 
be implemented and operated by the County or 
a concessionaire…Any plan must take into 
account Los Angeles’ operating and security 
needs  

A recreational plan has not been developed.  A 
security audit was performed following the 
September 11, 2001 incident.  This audit 
concluded that due to a potential security 
threat to a municipal water source, Haiwee 
Reservoir should be closed to the public.  
CEQA documentation (Negative Declaration) 
was filed to close Haiwee Reservoir on 
December 16, 2004. The facility was officially 
closed to the public in 2005. 

Salt Cedar 
Control 

LADWP is to provide funding to Inyo County to 
implement a Salt Cedar Control Program:  
$750,000 during the first three years of the 
program; thereafter, $50,000 per year 
(adjusted upward or downward in accordance 
with the consumers’ price index). 

LADWP initiated payments and ICWD initiated 
the Salt Cedar Control Program in 1997.  In 
2008, LADWP paid ICWD $65,888 for this 
work.  LADWP has paid Inyo County 
$1,266,815 since 1997 under this provision of 
the Water Agreement.  In 2004, as part of a 
Wildlife Conservation Board (WCB) grant, 
LADWP provided $56,000 for salt cedar 
control, and the balance of the program was 
funded from a WCB grant for $490,000 
obtained by the County working in cooperation 
with LADWP.  Approval for a second grant 
from the WCB for $560,000 was received in 
February 2004.  In addition to the monies 
provided under the Water Agreement for salt 
cedar control, LADWP committed, as part of 
the 2004 Stipulation and Order, to match the 
amount of grant monies the ICWD received up 
to $1.5 million for additional salt cedar control 
in the LORP Project Area. Under Item 6 of the 
Stipulation and Order, LADWP has paid Inyo 
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County a total of $661,663 as of August 2008 
leaving a balance of $838,336 available to the 
County per the Stipulation and Order. A third 
grant for $600,000 from the WCB was received 
by ICWD in November 2007. 

Park 
Rehabilitation, 
Development, 
& Maintenance 

During the 10-year period following entry of the 
Stipulation and Order, LADWP is to provide up 
to $2 million to Inyo County to rehabilitate 
existing County parks and campgrounds and to 
develop new recreational facilities.  LADWP is 
to make an annual payment of $100,000 
(Adjusted upward or downward in accordance 
with the consumer’s price index) to Inyo 
County to maintain existing and new 
recreational facilities. 

The reminder of the money available for parks 
operation and maintenance is $168,086.  In 
addition, LADWP has provided annual 
payments to the County for parks operation 
and maintenance activities including a 
payment in 2008 of $140,655 for a total of 
$1,417,390.  LADWP has paid Inyo County a 
total of over $3,249,304 since 1997 under this 
provision of the Agreement 

Owens River 
Recreational 
Use Plan 

As part of the parks rehabilitation program, 
Inyo County may develop a plan for 
recreational use and management of the 
Owens River from Pleasant Valley Reservoir to 
the Owens River delta as one of the programs 
to be funded by LADWP under the provisions 
of the Agreement concerning Park 
Rehabilitation, Development, & Maintenance. 

The County formed a collaborative group to 
generate a Recreational Use Plan for the 
LORP in 2007.  This group is made up of 
County, City, and local Chamber personnel, as 
well as interested members of the public.  This 
group was formed to exchange ideas and 
concerns with regard to recreation, and pursue 
the development of a Recreational Use Plan 
for the LORP.  From this effort, the County 
submitted a grant proposal to the Sierra 
Nevada Conservancy in December 2007 for 
grant monies to fund two individuals to conduct 
scoping efforts and write a draft Plan.  Award 
of these funds is pending. 
 
Recreation in the Lower Owens River area was 
addressed by LADWP in the LORP EIR.  
Recreation issues discussed in the LORP EIR 
do not include camping but do include the use 
of adaptive management for locating facilities, 
fencing of sensitive areas and maintaining 
access by providing walkthroughs and parking 
areas.  Recreation issues from Pleasant Valley 
Reservoir to the aqueduct Intake are being 
addressed in the Owens Valley Management 
Plans that are being developed by LADWP. 

Financial 
Assistance for 
Water-Related 
Activities 

LADWP is to make an annual payment to Inyo 
County to assist the County in funding water 
and environmentally-related activities.  The 
annual payment is to be adjusted upward or 
downward each year in accordance with the 
consumer's price index 

Los Angeles has provided annual payments to 
Inyo County, and provided $1,311,075 in July 
2008.  Funds provided by Los Angeles have 
been expended to fund the County Water 
Department.  LADWP has paid Inyo County 
over $21M since 1988 for this purpose. 

General 
Financial 
Assistance to 
the County 

LADWP is to make an annual payment to Inyo 
County to assist the County in providing 
services to its citizens.  The annual payment is 
to be adjusted upward or downward each year 
in accordance with a formula in the State 
Constitution for an assessment of Los 
Angeles-owned property in Inyo County. 

Los Angeles has provided annual payments to 
Inyo County, and provided $3,147,991 in 2008.  
Funds provided by Los Angeles have been 
deposited into the County General Fund and 
expended on County services as directed by 
the Board of Supervisors.  LADWP has paid 
Inyo County more than $33.2 million since 
1991 for this purpose. 
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Big Pine Ditch 
System 

LADWP is to provide up to $100,000 for 
reconstruction and upgrading of the Big Pine 
ditch system.  LADWP is to supply up to 6 cfs 
to the ditch system from a new well to be 
constructed west of Big Pine. 

The Standing Committee approved procedures 
and guidelines for implementing the project in 
1998.  A Mitigated Negative Declaration has 
been completed.  The Water Agreement has 
been modified to provide a reliable water 
supply of 300 acre-feet for the project.  The Big 
Pine Irrigation and Improvement Association 
has implemented Phase 1, 2 and 3 of the 
project. LADWP has provided $99,745 of the 
$100,000 committed to the project.  After test 
pumping and identification of a monitoring site 
for well W415 to supply supplemental water for 
the ditch system, a contract will be considered 
for the installation of another well in Bell 
Canyon to provide additional water for the 
project.  Pipe has been purchased and 
installed from Big Pine Creek via Mendenhall 
Ditch to the ditch system headgate.  The 
installation of street crossings, ditches, and 
returns needed for Phase 4 are being 
completed. In 2008 the Big Pine Ditch System 
consumed 303 acre-feet of water.  

Park & 
Environmental 
Assistance to 
City of Bishop 

LADWP is to make an annual payment to the 
City of Bishop to assist the City in maintaining 
its park and for other environmentally-related 
activities.  The payment of $125,000 is to be 
adjusted upward or downward each year in 
accordance with the consumer price index.  
Inyo County shall make an annual payment to 
the City of Bishop in an amount equal to the 
payment made by LADWP. 

Los Angeles has provided annual payments to 
the City of Bishop, and provided $175,820 in 
2008.  LADWP has paid the City of Bishop 
$1,846,589 since 1997 for this purpose.  The 
County has made its required payment under 
this section of the agreement. 

Release of 
City-Owned 
Lands 

Los Angeles is to sell 26 acres of surplus LA-
owned land within the Bishop city limits; and 
LADWP is to release for sale 75 acres of LA-
owned land, in areas noted on Exhibit B of the 
Water Agreement, for public or private 
development 

LADWP has sold the 26 acres within Bishop 
city limits.  Inyo County and LADWP 
determined which parcels of the 75 acres were 
to be sold and set a schedule for the phased 
release of these lands.  An auction occurred on 
April 28, 2008 for the release of the Phase 1 
lands and one parcel out of eighteen sold.  A 
new auction is in the planning process. 

Additional 
Sales of City-
owned Lands 

LADWP will negotiate in good faith for the 
sales of additional surplus Los Angeles-owned 
land in or near valley towns for specific 
identified needs.  Any such sales are to occur 
subsequent to those described above. 

No additional sales of City-owned lands 
occurred in 2008. 

Lands for Pubic 
Purposes 

Los Angeles will negotiate in good faith for the 
sale or lease to the County of any Los 
Angeles-owned land requested by the County 
for use as a public park or for other public 
purposes. 

In 2008, there were no lands released for 
public purposes. 

Withdrawn 
Lands 

Inyo County will support passage of withdrawn 
land legislation pertaining to federally-owned 
lands in the County. 

There is no withdrawn land legislation pending. 

Legislative 
Coordination 

Except under certain circumstances, LADWP 
and Inyo County are to refrain from seeking or 

The legislative coordination policy has 
somewhat been followed. 
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supporting any legislation, administrative 
regulation, or litigation that would weaken or 
strengthen local or state authority to regulate 
groundwater or that would affect any provision 
of the agreement. 

Dispute 
Resolution 

The agreement provides a process for 
resolving disputes between LADWP and Inyo 
County regarding issues related to the 
agreement or the Green Book. 

Issues concerning annual pumping programs 
and operation of the McNally Canals have 
been addressed utilizing the dispute resolution 
procedures. Inyo County has agreed to not 
initiate a dispute over groundwater pumping 
during the term of the Interim Management 
Plan provided the pumping provisions of the 
plan are observed. 
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6.5  Provisions of the MOU 
 
See Table 24 for the Provisions of the MOU. 
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TABLE 24 
MOU Provisions 

 
Title Provision Status 
Lower Owens River 
Project (LORP) 

A project to rewater approximately 60 
miles of the Owens River channel 
below the aqueduct intake, the 
enhancement of several environmental 
features along and near the river, and 
the return of water to the aqueduct by 
means of a pumpback facility near the 
Owens River delta. The LORP is also 
identified in the 1991 EIR as 
compensatory mitigation for impacts 
that occurred between 1970 and 1990 
that were considered difficult to quantify 
or mitigate directly.  The LORP, as 
described in the Long Term Water 
Agreement and the 1991 EIR, is 
augmented by the provisions of the 
MOU. The four physical features of the 
LORP are listed below: 

See Section 5, Table 20, “1991 EIR 
Mitigation Measures” (Impact #10-14), 
and Table 23, “Agreement Provisions.” 
Phase I releases began on December 
6, 2006. Project baseflows of 40 cfs 
were achieved in February 2007.  On 
February 13, 2008, a 200 cfs flow was 
initiated as mandated in the Lahontan 
permit for the project.  In 2008, Thibaut 
Ponds and the Winterton area also 
received water as provided in the MOU. 

LORP, Item 1 1.  The Lower Owens River Riverine-
Riparian System.  A continuous flow 
will be established and maintained in 
the river channel from at or near the 
intake structure which diverts the 
Owens River into the Los Angeles 
Aqueduct to a pumpback system 
located near the river delta that will 
return water to the L.A. Aqueduct.  The 
baseflow in the river channel will be 
approximately 40 cfs.  In average and 
above runoff years, there will be 
"seasonal habitat flows" of 
approximately 200 cfs, with reductions 
of the habitat flows in years when 
runoff is forecast to be less than 
average. 

This component of the project was 
achieved in February 2007.  Work is 
completed on installing necessary 
facilities to implement the 40 cfs 
baseflow and seasonal habitat flow. 

LORP, Item 2 2.  The Owens River Delta Habitat 
Area.  This feature provides for the 
enhancement and maintenance of 
approximately 325 acres of existing 
habitat and the establishment and 
maintenance of new habitat consisting 
of riparian areas and ponds suitable for 
shorebirds, waterfowl and other 
animals.  An annual average of 
approximately 6 to 9 cfs will be 
released below the pumpback system 
to supply this area. 

Releases for the delta occur 
simultaneously with the 40 cfs 
baseflow.  No construction was 
necessary for this component of the 
project other than the completion of the 
pumpback station. 

LORP, Item 3 3.  Off-River Lakes and Ponds.  Off-
river lakes and ponds in the LORP area 
will be maintained and/or established 

This component of the project is on-
going. 



 

Section 6 – Status of Other Studies, 6 - 23 May 2009 
                   Projects, and Activities 

Title Provision Status 
through flow and land management to 
provide habitat for fisheries, waterfowl, 
shorebirds and other animals. These 
habitats will be as self-sustaining as 
possible. 

LORP, Item 4 4.  The 1500-Acre Blackrock Waterfowl 
Habitat Area.  In average and above 
runoff years, approximately 500 acres 
within an overall project area of 1500 
acres will be flooded to provide habitat 
for resident and migratory waterfowl 
and other native species.  In years 
when the runoff is forecasted to be less 
than average, the water supply to the 
area will be reduced in general 
proportion to the forecasted runoff in 
the watershed. 

All preliminary construction work 
identified for implementation of the 
Blackrock Waterfowl component has 
been completed. The forecasted runoff 
for 2008-2009 was 86%. Per 
Ecosystems Sciences recommendation 
and consistent with the Blackrock 
Waterfowl Management Area (BWMA) 
flooding strategies for drier years, as 
well as the Standing Committee’s 
BWMA policy approved this year, 430 
acres in the BWMA was flooded this 
year. Acreage was combined between 
the Winterton & Thibaut units.  There 
are no requirements for each unit and 
were no plans for allocating a set 
amount of water to each unit. CDFG 
consultation occurred prior to Standing 
Committee approval. 

LORP (cont) see Table 23, Agreement Provisions.”  
LORP (cont) LADWP and the County will direct and 

assist Ecosystem Sciences, Inc. in the 
preparation and implementation of a 
management plan for the LORP area 
that addresses each of the four 
physical features of the LORP.  The 
parties to the MOU, government 
agencies, LADWP ranch lessees, and 
the public will be consulted as the plan 
is developed. 

Ecosystem Sciences has prepared a 
draft management plan for the project. 
These plans are listed as draft as the 
project is based on adaptive 
management and adjustments may be 
made in the future. Thus the term “final 
plan” is not used. 

LORP (cont) LADWP as the lead agency and the 
County as responsible agency will 
jointly prepare an EIR on the LORP.  A 
draft EIR was to be released by June of 
2000, but the deadline has been 
extended by the MOU Group.  A final 
EIR will be completed as soon as 
possible following release of the draft. 

This project required an EIR. The Draft 
EIR was released November 1, 2002.  
The public comment period concluded 
January 14, 2003. The Final EIR was 
approved by the Board of Water and 
Power Commissioners in July 2004. 
The Inyo County Board of Supervisors 
approved the EIR in November 2005. 
LADWP received all the necessary 
permits for implementation by January 
9, 2006 and construction began 
immediately. 

LORP (cont) The baseflow in the river channel will 
be commenced not later than June 
2003 unless circumstances beyond 
LADWP's control prevent the 
completion of the pumpback system 
and/or the commencement of baseflow.  
Implementation of the other features of 

The Draft EIR stated that the baseflow 
would not commence on June 13, 
2003.  The Final EIR was completed in 
June 2004 per the February 13, 2004 
Stipulation and Order. Phase I releases 
started December 6, 2006. Phase II 
releases of 40 cfs were physically 
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Title Provision Status 
the LORP will commence upon 
certification of the LORP EIR. 

achieved in February 2007 and were 
certified by the court in July 2007.  
Additional punitive conditions involving 
maintaining flows and recording of 
flows were added to the 2007 
Stipulation and Order following 
certification of the 40 cfs base flows. 

Yellow-Billed Cuckoo 
Habitat 

Under the direction of LADWP and the 
County, Ecosystem Sciences, Inc. will 
evaluate Yellow-billed Cuckoo habitat 
in riparian woodland areas of Hogback 
and Baker Creeks.  Based on the 
evaluation, if deemed warranted, 
habitat enhancement plans for these 
areas will be developed by Ecosystem 
Sciences, Inc. in consultation with 
LADWP, the lessee for the area and 
the parties to the MOU.  The 
evaluations were to be completed 
within 36 months of the discharge of 
the writ, but the deadline has been 
extended by the MOU Group.  Actions 
or projects recommended by this 
evaluation will be presented to the 
Board of Water and Power 
Commissioners for approval and 
implementation. If approved by the 
Board of Water and Power 
Commissioners, habitat enhancement 
plans will be implemented as 
expeditiously as feasible. 

Ecosystem Sciences completed a 
Yellow-billed Cuckoo (YBC) habitat 
plan in April 2005. LADWP released a 
Draft EIR in January, 2006 with the 
comment period ending March 27, 
2006. The MOU Parties and the 
lessees for the Baker Creek and 
Hogback Creek areas entered into 
negotiations with LADWP staff to 
develop another alternative for the YBC 
Habitat Plan. When this alternative is 
completed, it will be added to the Draft 
EIR and the document will be released 
again for public comment. Following 
the public comment period, the EIR will 
be finalized. It is anticipated that the 
Final EIR will be presented to the 
Board of Water and Power 
Commissioners for their consideration 
in 2009.  If approved, implementation 
will follow. 

Inventories of Plants 
and Animals at Springs 
and Seeps (within the 
LORP Planning Area) 

Within 36 months of the discharge of 
the writ, an inventory of plants and 
animals at wetlands associated with 
springs and seeps was to be conducted 
by Ecosystem Sciences, Inc.  The 
deadline has been extended by the 
MOU Group. 

The deadline for completion of the 
inventories was extended to December 
2000 and then to July 2001 by the 
MOU parties.  No further extensions 
have been granted.  ESI completed 
and submitted results of its inventory to 
the MOU parties in June 2001.  ESI 
has completed this work. 

Additional Mitigation A total of 1600 acre feet of water per 
year will be supplied by LADWP for the 
implementation of on-site mitigation 
measure at Hines Springs identified in 
the 1991 EIR and on-site or off-site 
mitigation that is in addition to the 
mitigation measures identified in the 
1991 EIR for impacts at Fish Springs, 
Big and Little Seely Springs and Big 
and Little Blackrock Springs. Under the 
direction of LADWP and the County, 
Ecosystem Sciences, Inc., will 
recommend reasonable and feasible 
on-site and/or off-site mitigation 
measures, including the 

This issue was also addressed in the 
Stipulation and Order of 2004. The 
Consultants completed draft plans for 
the 1600 acre-feet water allocation.  
Comments were submitted by the 
Parties.  Currently there is an ad hoc 
process which includes MOU and other 
interested Parties trying to resolve 
issues regarding the additional sites. 
Conceptual plans have been 
completed.  When these plans are 
agreed to by the MOU Parties, CEQA 
will be completed and submitted for 
Board approval. The plans will then be 
implemented. 
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Title Provision Status 
implementation of mitigation at Hines 
Springs.  Projects recommended by 
these studies and evaluations will be 
presented to the Board of Water and 
Power Commissioners for approval and 
implementation. The mitigation 
measures are to be implemented by 
LADWP and maintained by LADWP 
and/or the County.  The measures 
were to be implemented within 36 
months of the discharge of the writ, but 
the deadline has been extended by the 
MOU Group. 

Owens Valley 
Management Plans 

LADWP, in consultation with the parties 
to the MOU and others, is to identify 
areas of Los Angeles-owned land, 
which are not included in the LORP 
planning area, and develop plans for 
the identified areas to remedy problems 
caused by livestock grazing and other 
uses of the land.  Priority will be given 
to riparian areas, irrigated meadows 
and sensitive plant and animal habitats.  
The plans will provide for the 
continuation of sustainable uses 
(including recreation, livestock grazing, 
agriculture, and other activities) will 
promote biodiversity and a healthy 
ecosystem, and will consider the 
enhancement of threatened and 
endangered species habitats.  LADWP, 
working with Ecosystem Sciences, Inc. 
will commence the planning effort 
within 5 years, and plans are to be 
completed within approximately 10 
years.  Each plan will contain an 
implementation schedule and will be 
implemented in compliance with CEQA. 
As plans become final, they will be 
presented to the Board of Water and 
Power Commissioners for approval and 
implementation. 

ESI has completed draft land 
management plans for Los Angeles 
land within the LORP area.  Ecosystem 
Sciences and LADWP personnel are 
currently developing the land 
management plans for all of LADWP 
lands in Inyo County.  The final draft 
report has been completed and 
Corporate Environmental is performing 
the CEQA review. 

Inventories of Plants 
and Animals at Springs 
and Seeps (outside the 
LORP Planning Area) 

Within 36 months of the discharge of 
the writ, an inventory of plants and 
animals at wetlands associated with 
springs and seeps was to be conducted 
jointly by LADWP and the County on 
lands owned by the City of Los Angeles 
within the portion of the Owens River 
watershed located in Inyo County that 
is not included in the LORP Planning 
Area. 

LADWP has completed data collection 
for spring and seep discharge.  LADWP 
had Ecosystem Sciences, Inc. 
complete the inventory of plants and 
animals. 

Type E Vegetation By December 1999, LADWP and the 
County are to develop baseline 

The inventory of Type E Vegetation 
was conducted by Resource Concepts, 
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Title Provision Status 
conditions for management of 
vegetation classified as Type E in the 
long-term agreement. These conditions 
will be adopted by the Standing 
Committee. 

Inc. (RCI) under a contract 
administered by Inyo County and 
funded by LADWP.  The final report on 
the inventory was completed in 
December 1999. 

Aerial Photo Analysis By June 2000, LADWP, the County and 
experts in aerial photography 
interpretation were to conduct a study 
analyzing existing air photos of the 
Owens Valley to evaluate the merits of 
using air photos in monitoring 
vegetation in the valley, to determine 
the feasibility of using air photos to 
analyze and refine the vegetation map 
data base, and to provide 
recommendations on how aerial 
photography, or other remote sensing 
techniques, could be used to monitor 
vegetation conditions and changes. If 
feasible and cost-effective relative to 
other field monitoring techniques, 
recommendations will be implemented. 

The deadline was extended by the 
MOU group.  As of January 2002, 
Ecosat Geobotanical Surveys, Inc., the 
consultant conducting the study, 
completed reports addressing the MOU 
requirements. 

Mitigation Plans for 
Impacts Identified in 
the 1991 EIR and the 
Water Agreement 

The Technical Group will prepare 
mitigation plans and implementation 
schedules for all area for which on-site 
mitigation measures have been 
adopted in the 1991 EIR.  The plans 
will be completed by June 1998.  In 
accordance with the EIR, on-site 
mitigation will be accomplished through 
revegetation with native Owens Valley 
species and through establishment of 
irrigation. 

In August 1999, following the receipt of 
comments from the MOU parties, the 
Inyo/Los Angeles Technical Group 
approved the mitigation plans.  In 
January 2002, the County identified 
four on-site mitigation measures for 
which plans may have been 
inadvertently omitted from the 
mitigation plans.  The County prepared 
draft plans and schedules for these 
measures.  Mitigation plans were 
submitted by LADWP to ICWD for the 
Independence Eastside Regreening 
and Big Pine Northeast Regreening 
projects and evaluations of East of 
Shepherd Creek Alfalfa Potential E/M 
and East of Big Pine Potential E/M 
projects on August 13, 2004.  
 
CEQA documentation was completed 
for the Independence Eastside 
Regreening Project and Town Water 
System on September 23, 2004, with a 
public comment period from September 
23 to October 29, 2004.  Responses to 
comments were completed. The Board 
of Water and Power Commission 
approved the project in May 2005. 
CEQA was completed for the project 
with the well location on the project 
site.    Inyo County requested changes 
to the project after the completion of 
CEQA including: relocation of the 
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project supply well, change of irrigation 
type from flood to sprinkler, and 
addition of corrals/stables.  These 
changes were incorporated into a 
project scoping document amendment 
that was approved by the Standing 
Committee on April 23, 2009.  Inyo 
County has agreed to complete 
additional CEQA if required to address 
project changes.    
 
Big Pine Northeast Regreening Project- 
Mitigation Plans for the project were 
transmitted to the County in 2004.  
Comments were received from the 
County in 2005.  The County identified 
a portion of the project area for land 
release and sale. Note that a portion of 
the Big Pine Ditch system runs through 
the project area.  This reduced the 
original project area by less than an 
acre.  A letter was sent to Inyo County 
in February 2008 asking for 
concurrence on the acreage change 
but a response has not been received. 
An archaeological survey of the site 
was completed as required by the 
CEQA process.  Cultural resources 
were identified during the survey.  
These resources will be avoided during 
implementation.  As a consequence, an 
amended mitigation plan will be 
submitted for Technical Group approval 
and CEQA will be completed..  

Technical Group 
Meetings 

Technical Group meetings are to be 
open to the public 

Scheduled Technical Group meetings 
were opened to the public beginning 
October 15, 1997. 

Annual Reports LADWP and the County are to prepare 
annual reports describing 
environmental conditions in the Owens 
Valley, and describing studies, projects 
and activities conducted under the 
long-term agreement and the MOU. 
The report will be released on or about 
May 1 of each year. 

Inyo County has prepared annual 
reports since 1991.  LADWP released 
annual reports for 2001 through 2008.  
This report is intended to fulfill the 
obligation for 2009. 

Fish Slough The MOU acknowledges that LADWP 
and DFG have reached agreement 
concerning threatened and endangered 
species that involves land management 
and other activities in the Fish Slough 
area of Mono County.  The agreement 
is to be memorialized in a letter from 
LADWP to DFG. 

A letter agreement was never 
memorialized; however, LADWP has 
worked closely with DFG on the Fish 
Slough Area of Critical Environmental 
Concern (ACEC). 

Dispute Resolution and The parties to the MOU will maintain The parties to the MOU, called the 
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Litigation frequent, informal communications to 

minimize disagreements.  In the event 
of a dispute among the parties over the 
MOU the parties will meet and confer 
before any litigation concerning the 
dispute may be commenced.  The 
parties may elect to retain the services 
of a mutually acceptable impartial 
mediator/facilitator to assist in dispute 
resolution.  Any litigation arising out of 
the MOU is to be commenced in the 
Inyo County Superior Court. 

"MOU Signatory Group," have met 
regularly on an as needed basis.  In 
addition, the Group and their attorneys 
met several times during the fall/winter 
of 2003-04 to develop the 2004 
Stipulation and Order. Due to 
conditions beyond LADWP’s control, 
the 2004 Stipulation and Order 
schedule for putting water in the LORP 
could not be met. The MOU parties 
filed suit in the Inyo County Superior 
Court on July 25, 2005. The Court 
ordered limited pumping, required 
groundwater recharge, no reduction of 
in-valley uses, a fine, and 
implementation of LORP base flows by 
July 25, 2007  The Court also stayed 
an injunction against the use of the 
second aqueduct if base flows were not 
achieved in the LORP.  Upon achieving 
base flows prior to July 25, 2007 the 
injunction and daily fines were 
dismissed. 

Financial Assistance The County will pay the sum of $53,000 
to the Sierra Club and the sum of 
$30,000 to the Owens Valley 
Committee for professional services in 
the development and preparation of the 
MOU. 

The specified amounts have been paid 
by the County to the identified parties. 
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6.6  Cooperative Studies 
 
See Table 25 for the details of the Cooperative Studies approved by the Standing Committee. 
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TABLE 25 
Cooperative Studies 

 
Title Provision Status 
Development of 
Hydrological 
Modeling Tools  
(Robert Harrington, 
ICWD; Saeed Jorat, 
LADWP)  

The purpose of this study is to improve 
hydrological models developed by 
previous cooperative studies to 
evaluate the impact of groundwater 
pumping, weather variations, surface 
water management, and other 
hydrologic changes on groundwater 
levels.  Because groundwater modeling 
is the only method for consistent 
interpretation of groundwater data and 
evaluation of management options, this 
task is a prerequisite to fulfill the 
monitoring and technical goals of the 
Water Agreement.  Inyo Count and 
LADWP want to jointly develop a 
common set of modeling tools so that 
methods and analyses are understood 
and accessible to each agency. 

The first model to be considered for 
improvement was the regional 
groundwater model by USGS. With the 
assistance from USGS staff, this model 
has been updated and recalibrated. A 
draft final report was completed in 
2004. 

Development of a 
Model for Predicting 
Phreatophyte Water 
Use and Soil Water 
Replenishment 
(Aaron Steinwand, 
Robert Harrington, 
ICWD; Saeed Jorat, 
Paula Hubbard, 
LADWP)  

The purpose of this study is to combine 
information from vegetation, 
groundwater, precipitation, and soil 
water monitoring into a model to predict 
depletion and replenishment of stored 
soil water above a fluctuating water 
table.  This capability will help protect 
Owens Valley vegetation by predicting 
how long soil water will support the 
vegetation after pumping commences.  
If soil water information is to continue to 
be used to trigger pumping decisions, 
this type of models needed by the 
Technical Group to evaluate the 
environmental effects of opposed 
pumping scenarios and to provide 
reliable forecasts of expected pumping 
yields. 

The study is underway. 

Evapotranspiration 
from Groundwater-
Dependent Plant 
Communities:  
Comparison of 
Micrometeorological 
Measurements and 
Vegetation-based 
Measurements 
(Robert Harrington,  
Aaron Steinwand, 
ICWD; Paula Hubbard, 
David Martin, LADWP) 

The objective of this study is to provide 
direct measurements of 
evapotranspiration (ET), the 
combination of evaporation from the 
ground surface and plant water use, 
using micrometeorological methods to 
corroborate current estimates of 
vegetation transpiration.  ET estimates 
are essential to the Green Book 
methods for managing pumping and 
may remain an important component of 
groundwater management strategies in 
the future.  Results from this study will 
be applied to improve the ET 

This project was completed in 2004. 
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component of numerical groundwater 
models (study #1) and soil water 
models (study #2). 

Characterization of 
Confining Layer 
Hydrologic 
Conductivity and 
Storage Properties in 
the Owens Valley 
(Randy Jackson, 
ICWD; Saeed Jorat, 
LADWP) 

The purpose of this study is to 
determine confining layer hydrologic 
properties to assist groundwater 
modeling efforts (study #1) and to 
improve the management of wells 
sealed to the deep aquifer.  Pumping 
from deep aquifers potentially could be 
managed differently than the Green 
Book methods.  Without information to 
be developed by this study, however, 
the magnitude and timing of the water 
table drawdown from pumping deep 
aquifers is difficult to predict, 
complicating any assessment of the 
effects of different pumping scenarios.  
A stepwise approach is proposed, 
starting with analysis of existing data 
and progressing to low and high 
intensity field projects, if necessary. 

The first phase was completed in April 
2003. The final report included sections 
on identification of methods and tool for 
characterizing confining layer, analysis 
of existing aquifer pumping test data, 
and development of GIS layers for 
confining layer characteristics in the 
Owens Valley. A work plan was 
prepared in March 2004 to perform 
short-term aquifer pumping tests on 11 
production wells throughout Owens 
Valley to further refine distribution of 
the confining layer and its hydraulic 
characteristics.   

Shallow and Deep 
Groundwater 
Geochemistry and 
the Source of Spring 
and Seep Water in 
the Owens Valley 
(Aaron Steinwand, 
Randy Jackson, ICWD; 
Saeed Jorat, Paula 
Hubbard, LADWP) 

Springs and seeps are valuable and 
sensitive habitats in the Owens Valley.  
The purposes of this study are to 
monitor basic water quality indices 
seasonally for one year to develop a 
database to be used to assist 
restoration of spring waters should any 
impacts occur.  Secondly, the 
geochemical signatures of water from 
selected springs and seeps will be 
examined and compared to shallow 
and deep groundwater samples to 
identify the source of the water.  These 
results will be used to link spring and 
seep flows to particular aquifers to 
improve groundwater models (study#1) 
used to assess potential effects of 
pumping on these areas.  An expert in 
geochemical modeling will be selected 
by the fall of 2000 to assist the principal 
investigators with this study. 

In Spring 2002, sampling and chemical 
analysis from shallow test holes, 
springs, deep wells, surface water and 
seep area from Lone Pine to Big Pine 
was completed.  A second, more 
limited round of sampling was 
conducted in Spring of 2003.  A final 
report on the chemical analyses is 
complete, which includes results of the 
chemical analysis and the final 
interpretations on the source of water in 
each of the springs and seeps. 

Application of 
Canonical 
Community 
Ordination 
(CANOCO) to Assess 
Owens Valley 
Vegetation Change  
(Sally Manning, ICWD; 
David Martin, LADWP) 

Over the past decade, the Technical 
Group has collected a vegetation data 
set that contains information on species 
abundances and several environmental 
data sets have become available.  
Multivariate data analysis techniques 
provide a means to analyze the 
vegetation data in conjunction with the 
environmental influences.  By applying 
these analyses, the Technical Group 
will be better able to understand the 

Since 2000, the principal investigators 
have worked independently on studying 
factors influencing vegetation change.  
The results of preliminary County 
evaluations have been produced for 
internal County review and were 
presented by the County at a meeting 
of the Ecological Society of America. 
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relationship between environmental 
variables and vegetation change, the 
rates of change, and the predisposing 
conditions that are likely to result in 
significant long-term, adverse 
conditions. 

Inventory and 
Classification of 
Riparian Vegetation 
in the Owens Valley 
for Use in Future 
Monitoring 
(Consultant) 

The objective of this study is to 
inventory, map, and classify riparian 
(Type D) vegetation on Los Angeles-
Owned land in the Owens Valley to 
improve monitoring and management 
of these areas.  This study was 
suggested in the Green Book but has 
not been completed. 

The Inyo/Los Angeles Standing 
Committee agreed that this work will be 
conducted by a consultant through an 
RFP process.  During the 2006 growing 
season Ecosystem Sciences 
completed an inventory and 
classification of all riparian areas in 
Inyo and Mono Counties as part of their 
preparation of the Habitat Conservation 
Plan associated with the Owens Valley 
Land Management Plan.  Therefore, 
this project is complete.  

Development of a 
Demographic Model 
for Nevada saltbush 
(Atriplex torreyi) 
(Sally Manning, ICWD; 
David Martin, LADWP) 

The purpose of this study is to develop 
a stage-based demographic model for 
the native, invasive shrub, Nevada 
Saltbush (Atriplex lentiformis spp. 
torreyi).  Development of a 
demographic model will allow existing 
data to be used to estimate the 
probability of populations reaching 
certain sizes in the future, given various 
assumptions about environmental 
factors.  Model development will also 
allow a sensitivity analysis to be 
performed in which points in the 
species' life cycle, having the most 
impact on population growth, would be 
identified.  Identification of such points 
could be extremely useful to determine 
the nature and timing of intervention 
which could be implemented to control 
Nevada Saltbush in places where its 
invasion could cause a conversion in 
vegetation type that is not allowed 
under the long-term water agreement.  

Since 2000, the principal investigators 
have worked independently on this 
study. 

Owens Lake 
Groundwater 
Evaluation 

LADWP has proposed pumping 
groundwater from Owens Lake for use 
in the abatement of dust on the lake 
bed.  Any pumping by LADWP from the 
lake is subject to the provisions of the 
Inyo/Los Angeles Agreement 

The Consulting firm of Camp, Dresser 
& McKee, Inc. (CDM) completed an 
evaluation of proposed pumping from 
the lake.  In 2000, CDM submitted a 
report to the Standing Committee 
presenting the public's views on the 
objectives and standards that should 
govern Owens Lake pumping and a 
work plan for a long term groundwater 
evaluation. MWH, Inc. was selected by 
Inyo County and LADWP to implement 
the implement the recommendations of 
the CDM work plan. 
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6.7  Revegetation/Regreening Projects, Progress, and Proposed Future Work 
 
See Table 26 for the details of the Revegetation/Regreening Projects, Progress, and 
Proposed Future Work. 
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TABLE 26 
Revegetation/Regreening Projects, Progress, and Proposed Future Work 

 
Title Provision Status 
Laws 90 The site has been fenced. In fall 2005, an irrigation system was 

installed in a portion of this parcel. In 
addition, 20 acres of the parcel were 
drill seeded in 2005. In the spring of 
2006, containerized plants were 
planted in the parcel.  Seeds were also 
planted in basins bringing the total area 
planted to 50 acres.  In 2007, the drip 
system was run from April 1 to October 
1.  All basins were weeded and 
reseeded. Containerized plants were 
also planted at some of the emitters.  In 
2008, the drip system ran from April 
thru October.  All basins were weeded 
and reseeded.   

Laws 94 The site has been fenced. In 2004 an acre of the parcel was 
seeded with native seeds identified for 
this parcel. In fall 2005, an irrigation 
system was installed in a portion of this 
parcel. In addition, 10 acres of the 
parcel were drill seeded in 2005. In the 
spring of 2006, containerized plants 
were planted in the parcel.  Seeds were 
also planted in basins bringing the total 
area planted to 20 acres In 2007, the 
drip system was run from April 1 to 
October 1.  All basins were weeded 
and reseeded. Containerized plants 
were also planted at some of the 
emitters. In 2008, the drip system ran 
from April thru October.  All basins 
were weeded and reseeded.  

Laws 95 The site has been fenced. In 2004, an acre of the parcel was 
seeded with native seeds identified for 
this parcel. In fall 2005, an irrigation 
system was installed in a portion of this 
parcel. In addition, 10 acres of the 
parcel were drill seeded in 2005. In the 
spring of 2006, containerized plants 
were planted in the parcel.  Seeds were 
also planted in basins bringing the total 
planted area to 20 acres. In 2007, the 
drip system was run from April 1 to 
October 1.  All basins were weeded 
and reseeded. Containerized plants 
were also planted at some of the 
emitters.  In 2008, the drip system ran 
from April thru October.  All basins 
were weeded and reseeded. 

Laws 118 The site has been fenced.  Permanent Plan is to convert approximately 32 
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transects have been installed and 
baseline monitoring has been 
conducted.  Revegetation studies have 
been implemented by SAIC using seed 
with sprinklers and plants with drip 
irrigation. In addition, MWH conducted 
studies on dryland revegetation 
techniques using native seed and 
various treatments.   

acres of this parcel to irrigated pasture. 
Monitoring of the SAIC study was 
conducted during the 2004 growing 
season. The results of these studies 
were utilized to move forward with 
larger scale revegetation efforts at this 
site.  The drip irrigation system was 
expanded in 2004 and seed was 
planted at all emitters. The system was 
run from late June till the beginning of 
November. In 2005 the drip irrigation 
system was moved to the interspaces 
in the area with well developed plants. 
After moving the drip system, all areas 
under the emitters were seeded. In 
addition, areas that were previously 
planted were reseeded if plants were 
not present. The system was run from 
April till the first predicted freeze in 
October. Maintenance was performed 
as needed on the irrigation system. 
In 2006, the drip system was run from 
April 1 to October 1.  Basins seeded in 
2005 were reseeded as needed. In 
2007, the drip system was run from 
April 1 to October 1.  All basins were 
weeded and reseeded. Containerized 
plants were also planted at some of the 
emitters.  In 2008, the drip system ran 
from April thru October.  All basins 
were weeded and reseeded.   

Laws 129 This site has been fenced. In fall 2005, an irrigation system was 
installed in a portion of this parcel. In 
addition, 10 acres of the parcel were 
drill seeded in 2005. In the spring of 
2006, containerized plants were 
planted in the parcel.  Seeds were also 
planted in basin bringing the total area 
planted to 20 acres. In 2007, the drip 
system was run from April 1 to October 
1.  All basins were weeded and 
reseeded. Containerized plants were 
also planted at some of the emitters.  In 
2008, the drip system ran from April 
thru October.  All basins were weeded 
and reseeded.  

Five Bridges Water releases to this area were 
initiated in 1987. Permanent photo 
points and transects have been 
monitored annually. Fences were 
installed to eliminate grazing in the 
riparian and meadow areas that water 
releases flow through. Initial water 
releases were from Bishop Creek 
Canal to C-Drain. The Mitigation Plan 

In 2006, high runoff and high flows in 
the Owens River resulted in the Five 
Bridges area receiving water nearly 
continuously during the growing 
season. Therefore, no additional 
releases were conducted. In 2007, 
releases from the Bishop Creek Canal 
via C Drain were conducted three times 
during the growing season. Permanent 
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stated that releases should be 
conducted by high flows in the Owens 
River. These high flows were very 
difficult to implement.  As a 
consequence, a change was made and 
water releases originated from Bishop 
Creek Canal to C-Drain.  Water has 
been released three times a year 
during the growing season.  All water 
releases are monitored.  Weed control 
is conducted annually.  Controlled 
burns have been conducted to help 
with weed control.  Grass qualitative 
monitoring has been conducted and the 
results of this and the monitoring noted 
above indicate that the area is 
responding well to the water releases.  

photo points and transects were 
monitored. Grass qualitative monitoring 
was conducted. Weed control 
continued. A grazing management plan 
has been developed and was 
implemented for this area.  In 2008, 
releases from the Bishop Creek Canal 
via C Drain were conducted three times 
during the growing season. Permanent 
photo points and transects were 
monitored. Grass qualitative monitoring 
was conducted. Weed control 
continued. 

Bishop 97 The site has been fenced.  Permanent 
transects have been installed and 
baseline monitoring has been 
conducted.  Permanent transects were 
run in 2003 to document any changes 
from baseline conditions.  MWH 
conducted studies on dryland 
revegetation techniques using native 
seed and various treatments. 

Potential water sources are being 
evaluated and a drip irrigation system 
is being designed for this site.  
Implementation at this site will 
commence one year after the project at 
Big Pine 160 is fully implemented and 
operating properly. Once the irrigation 
system is installed and operational, 
seed from species identified for this site 
will be placed at emitters. 

Big Pine NE 
Regreening 

A revised scope of work was sent to 
ICWD that reflected the interests of the 
citizens of the community of Big Pine.  
ICWD did not provide comments on 
this revised scope of work. On August 
13, 2004 LADWP submitted a 
Mitigation Plan that reflected the project 
as described in the Final Scoping 
Document that was approved by the 
Standing Committee in 1988. 
Comments were received from the 
County in 2005.   

The County identified a portion of the 
project area for land release and sale..  
Note that a portion of the Big Pine Ditch 
system runs through the project area.  
This reduced the original project area 
by less than an acre.  A letter was sent 
to Inyo County in February 2008 asking 
for concurrence on the acreage change 
but a response has not been received. 
An archaeological survey of the site 
was completed as required by the 
CEQA process.  Cultural resources 
were identified during the survey.  
These resources will be avoided during 
implementation.  As a consequence, an 
amended mitigation plan will be 
submitted for Technical Group approval 
and CEQA will be completed for the 
project described.  

Big Pine 160 The site has been fenced.  Permanent 
transects have been installed and 
baseline monitoring has been 
conducted. MWH conducted studies on 
dryland revegetation techniques using 
native seed and various treatments. 

Potential water sources are being 
evaluated and a drip irrigation system 
is being designed for this site.  Once 
the irrigation system is installed and 
operational, seed from species 
identified for this site will be placed at 
emitters.  The irrigation system will 
cover an area of approximately 17 
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acres.  During 2009-2010 LADWP will 
implement 3 of the 17 acres. 

East Big Pine "An area of approximately 20 acres 
directly to the east of Big Pine that is 
poorly vegetated as a result of pre-
project activities and activities which 
are not a part of the project will be 
evaluated as a potential 
enhancement/mitigation project.  If, in 
planning this project, it is determined 
that it is not feasible to permanently 
irrigate this area, a revegetation 
program will be implemented" (1991 
EIR Impact 10-19).The "Revegetation 
Plan for Impacts Identified in the 
LADWP, Inyo County EIR for 
Groundwater Management" that was 
submitted to the MOU Group in 1999 
states that this area is within the same 
parcel as Big Pine 160 and, therefore, 
the mitigation will be the same for both 
sites. 

A survey was completed in 2006 for a 
fence for this site. The area was fenced 
in 2007 to eliminate disturbances and 
encourage natural revegetation.  If this 
area does not revegetate naturally, it 
will be included with LADWP’s ongoing 
revegetation efforts. 

Tinemaha 54 The site has been fenced.  Permanent 
transects have been installed and 
baseline monitoring has been 
conducted.  Grass plants were planted 
in 1999. A drip irrigation system was 
installed in 2001. The grass plants 
were irrigated during the growing 
season from the time the system was 
installed through 2004. 

Transects were run in 2004 to assess 
cover at this site.   

Blackrock 16E  The site has been fenced.  Permanent 
transects have been installed and 
baseline monitoring has been 
conducted.  A controlled burn was 
conducted by LADWP in conjunction 
with California Department of Forestry 
to remove weed litter. Permanent 
transects were run in 2002 to document 
any changes from baseline conditions.  
Site native perennial cover has 
increased, so no active revegetation 
plans will be developed at this time.   

Transects were run in 2005 to assess 
cover at the site.   

Hines Springs S This site will likely be affected by the 
Hines Springs on-site mitigation.  The 
site goal and revegetation plan for this 
area will be developed within three 
years after the work at Hines Springs is 
completed. 

No action until after Hines Springs 
on-site mitigation is completed. 

Independence 
Regreening 

A revised scope of work has been 
submitted to ICWD that reflects the 
interests of the citizens of the 
community of Independence 

CEQA was filed for the Independence 
East Side Regreening Project and 
Town Water System September 23 
with a public comment period from 
September 23 to October 29, 2004.  
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Responses to comments were 
completed. The Board of Water and 
Power Commission approved the 
project in May 2005. CEQA was 
completed for the project with the well 
location on the project site.  Inyo 
County requested changes to the 
project after the completion of CEQA 
including: relocation of the project 
supply well, change of irrigation type 
from flood to sprinkler, and addition of 
corrals/stables.  These changes were 
incorporated into a project scoping 
document amendment that was 
approved by the Standing Committee 
on April 23, 2009.  Inyo County has 
agreed to complete additional CEQA if 
required to address project changes.   

Independence 105 The site has been fenced.  Permanent 
transects have been installed and 
baseline monitoring has been 
conducted.  Permanent transects were 
run in 2001 to document any changes 
from baseline conditions. Site native 
perennial cover has increased, so no 
active revegetation plans will be 
developed at this time. 

Transects were be run in 2006 to 
assess cover at the site. The site has 
attained the goals for cover and 
composition delineated in the 
revegetation plan.  

Independence 123 The site has been fenced.  Permanent 
transects have been installed and 
baseline monitoring has been 
conducted.  

Transects were run in 2006 to assess 
cover at the site. The site has attained 
the goals for cover and composition 
delineated in the revegetation plan.  

Independence 131 The site has been fenced.  Permanent 
transects have been installed and 
baseline monitoring has been 
conducted.  Revegetation studies have 
been implemented by SAIC using seed 
with sprinklers and plants with drip 
irrigation. In addition, MWH conducted 
studies on dryland revegetation 
techniques using native seed and 
various treatments.   

Monitoring of the SAIC study was 
conducted during the 2004 growing 
season. Data indicates that placing 
seed at emitters produced positive 
results. Therefore, seed will be used for 
this portion of the reveg project. 
Precipitation conditions in the last few 
years have resulted in recruitment of 
native species and an increase in 
vegetation cover in areas not disturbed 
by the revegetation trials. Permanent 
transects were run in 2006.  
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6.8 Mitigation Monitoring and Reporting Program for the LORP 
 
This Mitigation Monitoring and Reporting Program (MMRP) was developed to ensure 
implementation of the mitigation measures outlined in the Final Environmental Impact Report 
and Environmental Impact Statement (EIR/EIS) for the LORP (State Clearinghouse 
No. 2000011075).  The MMRP was prepared by the City of Los Angeles Department of 
Water and Power (LADWP), the lead agency for the LORP under the California 
Environmental Quality Act (CEQA), in conformance with Public Resources Code Section 
21081.6 and CEQA Guidelines Section 15097. 
 
Project Description Summary.  The LORP is a large-scale habitat restoration project in Inyo 
County, California, is being implemented through a joint effort by LADWP and Inyo County.  
The LORP was identified in a 1991 Environmental Impact Report as mitigation for impacts 
related to groundwater pumping by LADWP from 1970 to 1990.  The description of the 
project was augmented in a Memorandum of Understanding (MOU), signed by LADWP, Inyo 
County, California Department of Fish and Game (CDFG), California State Lands 
Commission (SLC), Sierra Club, and the Owens Valley Committee.  The MOU specifies the 
goal of the LORP, timeframe for development and implementation, and specific actions.  It 
also provides certain minimum requirements for the LORP related to flows, locations of 
facilities, and habitat and species to be addressed. 
 
The overall goal of the LORP, as stated in the MOU, is as follows: 
 

“The goal of the LORP is the establishment of a healthy, functioning Lower Owens 
River riverine-riparian ecosystem, and the establishment of healthy functioning 
ecosystems in the other elements of the LORP, for the benefit of biodiversity and 
threatened and endangered species, while providing for the continuation of sustainable 
uses including recreation, livestock grazing, agriculture, and other activities.”  

 
LORP implementation includes release of water from the Los Angeles Aqueduct to the Lower 
Owens River, flooding of approximately 500 acres in the Blackrock Waterfowl Habitat Area, 
maintenance of several off-river lakes and ponds, modifications to grazing practices, 
construction of minor new facilities (to facilitate the release, monitoring, etc.), and installation 
of a pump station to capture a portion of the water released to the river. 
 
Mitigation Monitoring and Reporting Responsibility.  Implementation and monitoring of 
most of the identified mitigation measures are post-implementation costs to be shared equally 
between LADWP and Inyo County.  Operation and maintenance related to the pump station 
and monitoring for grazing management is solely the responsibility of LADWP.  For other 
elements of the LORP, LADWP and Inyo County staff shares the responsibility for 
implementation and monitoring. 
 
Organization of the MMRP.  The LORP MMRP presents the mitigation measures by 
geographic area (Riverine-Riparian System, Blackrock Waterfowl Habitat Area, Pump Station 
and Associated Facilities, Land Management Plan, and other mitigation measures associated 
with the LORP as a whole).  (Note: Some mitigation measures apply to more than one area.)  
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For each mitigation, the timing of the measure, the party responsible for implementing the 
measure, the agency responsible for mitigation monitoring, and the monitoring method are 
identified.  A line for documentation of compliance is also provided. 
 
 
Riverine-Riparian System 
 

Air Quality 
 

Mitigation Measure AQ-1, PM10 (fugitive dust) emissions from ground 
disturbance during construction of the pump station. 

 
To minimize dust/ PM10 emissions during construction activity, as necessary, one or more of 
the following measures have been implemented: 
 

• After clearing, grading, earth moving, or excavation has been completed, the 
disturbed areas have been treated by watering, or revegetated. 

• During construction, water trucks were used to keep areas of vehicle movement, 
temporary soil stockpiles, and construction disturbance damp enough to prevent 
dust from leaving the site. 

• The amount of disturbed area was minimized and on site vehicle speeds were 
reduced to 15 miles per hour or less. 

 
Biological Resources 
 

Mitigation Measure F-1, Impacts on game fishery associated with potential 
water quality degradation during initial flow releases to the river. 

 
No work has been conducted that would require action for this mitigation measure. 
 

Mitigation Measure RW-1, Impacts on breeding birds during mechanical 
removal of tules. 

 
Removal of cattail and bulrush obstructions, mechanical removal of cattail and bulrush stands 
occurred in winter to avoid conflicts with breeding birds.  Work after March 15 was conducted 
after field surveys determined there would be no affect to nesting birds. 
 

Mitigation Measure R-1, Short-term disturbance of desert sink scrub 
associated with the establishment of temporary access roads during initial 
channel clearing. 

 
Temporary access roads used to clear the river channel were seeded with native or 
naturalized grasses and shrubs common to the valley after completion of the de-silting 
operation to facilitate restoration of vegetative cover and species compatible with the 
surrounding vegetation.  The colonization by non-native aggressive or noxious weeds will be 
inhibited by weed control for 3 years after construction. 
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Mitigation Measure RW-2, Impacts on wetland and riparian vegetation 
during mechanical removal of tules. 

 
Impacts to wetland and riparian habitats adjacent to the work area were minimized by making 
use of existing barren areas for staging, operations, and stockpiling; crushing vegetation in 
the work area rather than clearing or grading it; and mulching areas denuded during 
operations with vegetative debris to encourage natural revegetation and discourage noxious 
weeds. 
 

Cultural Resources 
 

Mitigation Measure CRR-1, Potential disturbance of known archaeological 
and historic sites during establishment and use of construction-related roads 
and/or use of construction equipment for the channel clearing work. 

 
LADWP implemented the following management actions to avoid impacts on cultural 
resources during the channel clearing work: 
 

• LADWP worked with qualified archaeologists to locate the temporary access road 
for the channel clearing work to avoid the two historic sites identified in the field 
survey by Far Western (2003). 

• Temporary construction fencing was installed along the perimeter of the area 
where these two historic sites are located to avoid construction equipment, 
vehicles, or personnel from accidentally entering and disturbing the site. 

• Temporary construction fencing was installed between the sediment stockpile area 
and the adjacent prehistoric site to avoid heavy equipment and or sediment spoil 
from accidentally entering and disturbing the site. 

• Installation of temporary fencing referenced above was conducted under the 
supervision of a qualified archaeologist. 

• LADWP notified representatives of regional Native American Tribes prior to 
beginning earthwork for the channel clearing work 

• No previously unknown prehistoric or historic cultural material was encountered. 
 

Mitigation Measure CRR-2, Potential impacts on unknown archeological sites 
or cultural deposits that could be affected by the new flows or earthwork. 

 
No previously unknown prehistoric or historic cultural material was encountered. 
 

Hydrology 
 

  Mitigation Measure H-1, Localized overbank flooding that could affect 
public roads and lease roads that cross the river if floating debris clogs the culverts 
and bridges, primarily under the seasonal habitat flows. 
 
No work has been conducted that would require action for this mitigation measure. 
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Pumpstation and Associated Facilities 
 

Air Quality 
 

Mitigation Measure AQ-1, PM10 (fugitive dust) emissions from ground 
disturbance during construction of the pump station. 

 
To minimize dust/ PM10 emissions during construction activity, as necessary, one or more of 
the following measures have been implemented: 
 

• After clearing, grading, earth moving, or excavation has been completed, the 
disturbed areas have been treated by watering, or revegetated. 

• During construction, water trucks were used to keep areas of vehicle movement, 
temporary soil stockpiles, and construction disturbance damp enough to prevent 
dust from leaving the site. 

• The amount of disturbed area was minimized and on site vehicle speeds were 
reduced to 15 miles per hour or less. 

 

Mitigation Measure AQ-2, PM10 (fugitive dust) emissions from sediment 
stockpile at the pump station site. 

 
LADWP stabilized the sediment stockpile at the pump station site as necessary to minimize 
wind-blown dust from the stockpile.  The method to reduce fugitive dust emissions was water 
application. 
 

Biological Resources 
 

Mitigation Measure P-1, Disturbance to upland vegetation from 
construction of the pump station and associated facilities. 

 
Upland areas disturbed during construction at the pump station site were regraded to create 
natural contours that match adjacent topography. These areas were then seeded with native 
plant species in mid-February 2007.  The species included were based on the species 
removed, and the availability of seeds or plant materials. 
 

Mitigation Measure P-3, Disturbance of upland vegetation during 
construction of the power line. 

 
The area of temporary disturbance associated with construction of the power line was 
minimized to the extent feasible by using overland travel to reach pole sites, prohibiting 
construction of new roads, and minimizing soil disturbance such as scraping or excavation, 
except where necessary to ensure safe passage or to complete construction. 
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Mitigation Measure P-4, Potential inadvertent disturbance of a freshwater 
seep that is located within 100 feet of the proposed power line alignment, about 
2000 feet north of Highway 395 on the margins of Owens Lake. 

 
The small freshwater seep along the power line was avoided during construction by marking 
its boundary on construction drawings and flagging them in the field prior to construction 
activities to indicate an environmentally sensitive area to be avoided. 
 

Mitigation Measure P-5, The potential for increase in predation on plovers 
and other shorebirds from the increase in power poles. 

 
Power poles installed for the LORP pump station that are located within 0.25 mile of Owens 
Lake were equipped with anti-predator perches (aluminum combs or other appropriate 
devices placed on top of poles or other potential perching sites). 
 

Cultural Resources 
 

Mitigation Measure CRP-1, Potential disturbance of unknown cultural 
resources during construction of the pump station. 

 
LADWP implemented the following management actions to avoid impacts on cultural 
resources during construction of the pump station: 
 

• LADWP notified representatives of regional Native American Tribes prior to 
beginning earthwork for the pump station.  Interested Tribal representatives shall 
be invited to participate (on a volunteer basis) in the monitoring of the earthwork. 

 
• A qualified archaeologist has been present during earthwork for the pump station 

to monitor for and avoid cultural resources.  Human remains were encountered 
during work at the Pump Station in June of 2006.  Representatives from Far 
Western Archeological and from the local tribe reinterred the remains at a nearby 
location. 

 
Mitigation Measure CRP-2, Potential disturbance of unknown cultural 

resources during construction of the power line. 
 

LADWP notified representatives of regional Native American Tribes prior to beginning 
construction of the power line. 

 
Water Quality 
 

Mitigation Measure P-2, Temporary water quality impacts associated with 
site disturbance and equipment use during construction of the pump station. 

 
The Storm Water Pollution Prevention Plan (SWPPP) was prepared under the provisions of 
the required Construction General Storm Water NPDES Permit and specifically included 
measures to: (1) prevent erosion from the construction site and from the post-construction 
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site that could cause sedimentation into the river, with a focus on stabilizing the river banks to 
prevent sloughing and erosion during the initial river flows and due to water level fluctuations 
in the forebay; and (2) prevent discharge of construction materials, contaminants, washings, 
concrete, fuels, and oils into the river from construction equipment and vehicles.  These 
measures included, at a minimum, physical devices to prevent sedimentation and discharges 
(e.g., silt fencing, hay bales), and routine monitoring of these devices and the conditions of 
the river downstream of the pump station site. 
 
Blackrock Waterfowl Habitat Area 
 

Air Quality 
 

Mitigation Measure AQ-1, PM10 (fugitive dust) emissions from ground 
disturbance during construction of the berms and ditches in Blackrock 
Waterfowl Habitat Area. 

 
To minimize dust/ PM10 emissions during construction activity, as necessary, one or more of 
the following measures have been implemented: 
 

• After clearing, grading, earth moving, or excavation has been completed, the 
disturbed areas have been treated by watering, or revegetated. 

• During construction, water trucks were used to keep areas of vehicle movement, 
temporary soil stockpiles, and construction disturbances damp enough to prevent 
dust from leaving the site.   

• The amount of disturbed area was minimized and on site vehicle speeds were 
reduced to 15 miles per hour or less. 

• Roads throughout the LORP area have been improved and covered with shale to 
help reduce dust emission. 

 
Biological Resources 
 

Mitigation Measure B-1, Disturbance of upland vegetation during 
construction of berms and ditches in the Blackrock Waterfowl Habitat Area. 

 
Temporarily disturbed upland habitats in the Blackrock Waterfowl Habitat Area have been 
seeded with native grasses and shrubs common to the valley to facilitate restoration of 
vegetative cover utilizing species compatible with the surrounding vegetation. The 
colonization by non-native weeds will be inhibited by weed control for 3 years after 
construction.  During the 2008 growing season tamarisk seedlings were treated and 
removed. 
 

Cultural Resources 
 

Mitigation Measure B-2, Potential disturbance of known archaeological 
sites during construction of a ditch in the Blackrock Waterfowl Habitat Area. 
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LADWP implemented the following management actions to avoid impacts on cultural 
resources during construction of the proposed ditch to be located in proximity of the two 
known prehistoric sites: 
 

• LADWP notified representatives of regional Native American Tribes prior to 
beginning construction of the proposed ditch to be located in proximity of the two 
known prehistoric sites.  Interested Tribal representatives have been invited to be 
present (on a volunteer basis) during the construction of the ditch. 

• LADWP worked with a qualified archaeologist to locate the proposed ditch to avoid 
the two known prehistoric sites identified in the field survey by Far Western (2001). 

• Temporary protective fencing has been placed between the known prehistoric sites 
and proposed ditch areas.  A qualified archaeologist supervised the placement of 
temporary protective barriers. 

• All vehicles have remained on the road in the vicinity of the known prehistoric sites. 
• If construction must occur within 25 feet of these sites, an archaeologist will 

monitor construction activities. 
 
Land Management Plan 
 
 Rangelands 
 
  Mitigation Measure LM-1, Potential increase in livestock drift onto public 
lands. 
 
No work has been conducted that would require action for this mitigation measure. 
 
Other Mitigation Measures Associated with the LORP as a Whole 
 

Deleterious Species 
 

  Mitigation Measure V-1, Potential increase in the distribution and 
abundance of perennial pepperweed, Russian knapweed, saltcedar, and other noxious 
non-native weeds. 
 
LADWP has implemented the following actions to minimize infestations of noxious weeds:  
 

• Construction and other disturbance of substrates have been minimized.  
• The use of fire for vegetation management has been minimized. 
• Construction equipment was maintained “weed free” by washing and inspecting 

equipment used in weed-infested areas prior to moving to another site. 
• On-site fill materials for construction were used to the extent possible.  Off-site fill 

materials were taken from borrow pits located in areas that are free of noxious 
weeds. 
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Mitigation Measure V-2, Potential increase in the distribution and 
abundance of perennial pepperweed, Russian knapweed, and other noxious 
non-native weeds (excluding saltcedar). 

 
LADWP is providing $50,000 per year to the Agricultural Commissioner to fund the monitoring 
and control of new infestations of perennial pepperweed and other noxious weeds (excluding 
saltcedar) in the LORP project area for the first 7 years of LORP implementation.  In addition, 
LADWP is providing $150,000 per year for the first 7 years to the Agricultural Commissioner 
to fund the control of existing perennial pepperweed and other noxious weed populations 
outside of the LORP area that could serve as seed sources for the LORP area. The 
commitment by LADWP in this effort over the 7-year period is a total of $1,400,000. As of 
June 30, 2008, LADWP has provided $533,336 to the Inyo-Mono County Agricultural 
Commissioner for this provision.   
 
The Agricultural Commissioner has developed protocols for monitoring and controlling 
infestations based upon past experience and current literature.  Based on the protocols, the 
Agricultural Commissioner will use the funds to identify and treat new infestations of noxious 
weeds within the LORP area in a timely manner, with priority given to the riparian areas.  
Existing infestations outside of the LORP area that could serve as seed sources for the 
LORP area will also be monitored and treated.  A Memorandum of Understanding between 
the Agricultural Commissioner and LADWP will be entered into, and will outline the 
responsibilities of each agency under the protocols. 
 

Mitigation Measure V-3, Potential increase in the distribution and 
abundance of saltcedar. 

 
In addition to LADWP’s contribution to the existing Inyo County Saltcedar Control Program, 
LADWP will provide funding to Inyo County in order for the County’s Saltcedar Control 
Program to implement the following measures: 
 

Monitoring and Treatment of New Saltcedar Infestations 
 

Protocols for monitoring and treating new saltcedar infestations in the project area will be 
developed and implemented by the Inyo County Saltcedar Control Program in cooperation 
with LADWP.  Several joint meetings were held in 2007-08 to discuss this issue.  The 
protocols will include, but not be limited to, the following:  
 

• Prioritization for monitoring and treatment of areas that are to undergo a change in 
hydrologic status and that do not have an established cover of native plants. 

• Provisions for treating new saltcedar infestations, including protocols for treating 
saltcedar near rare plant populations. 

• Provisions for annual pedestrian monitoring of project areas potentially subject to 
saltcedar infestations. 

• Provisions for annual follow-up treatments of previously treated saltcedar 
infestations. 
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Treatment of Saltcedar Seed Sources 
 

If the ongoing Inyo County Saltcedar Control Program is not able to achieve the priorities for 
the control of existing saltcedar populations in the LORP area identified in Section 10.4.1.6 of 
the LORP EIR, the control of existing saltcedar populations will be completed as part of this 
mitigation measure.  
 

Coordination 
 

In addition to the above, the program will include: 
 

• LADWP will provide to the Saltcedar Control Program reports and data compiled 
through the LORP monitoring program concerning flows and water levels related to 
the river baseflow and seasonal habitat flows, releases to the Delta, and water 
levels at the Off-River Lakes and Ponds and in the Blackrock area.  

• LADWP will notify the Saltcedar Control Program of the timing and extent of annual 
seasonal habitat flows, increased flow releases to Blackrock units, pulse flows to 
the Delta, and other changes in land management that could cause a new 
infestation of saltcedar. 

• LADWP will provide to the Saltcedar Control Program work products relevant to 
saltcedar control that are prepared through the LORP monitoring program, such as 
maps, imagery, etc. 

 
Funding 
 

LADWP will provide matching funds for LORP saltcedar control equal to the amount obtained 
by the County up to a total of $1.5 million.  The intent of this mitigation measure is to 
suppress increases in saltcedar resulting from LORP implementation.  If continuation of the 
LORP-focused saltcedar control program is required and the matching funds described 
above are exhausted, funding for the program will be an ongoing post-implementation cost 
(EIR/EIS Section 2.2.2.2).  
 

Mitigation Measure V-4, Potential increase in the distribution and 
abundance of noxious weeds and New Zealand mud snails. 

 
LADWP conducted a training program for LADWP and Inyo County personnel, lessees, and 
their employees working within the LORP area on identification and reporting of noxious 
weeds, including saltcedar, and New Zealand mud snails.  The training was conducted at all 
LADWP maintenance facilities in the Owens Valley.  The Eastern Sierra Weed Management 
Area Noxious Weed Identification Handbook was provided to program participants.  The 
instruction detailed how to accurately describe their locations to aid in verification and timely 
response and identify the agencies to which sightings of the species should be reported.  As 
new personnel are hired or when training is updated, a refresher course will continue to be 
provided.  In addition, photos of relevant deleterious species have been posted in the 
assembly rooms of appropriate LADWP and Inyo County facilities. 
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Mitigation Measure V-5, Potential increase in the distribution and 
abundance of New Zealand mud snails. 

 
Informational materials have been prepared regarding how to identify New Zealand mud 
snails and notifying recreational users to take precautionary measures to prevent the spread 
of New Zealand mud snails. The signs are currently being developed and  will be posted in 
2008 at key access points to the LORP area, such as Mazourka Canyon Road, Manzanar 
Reward Road, the pump station, and the Delta. The precautionary measures that will be 
described on the signs include: scrubbing and rinsing waders, boots, watercraft, and 
equipment before leaving the water (using hot water or drying will enhance this measure); 
disposing of fish entrails in proper trash receptacles; and reporting to the Non-indigenous 
Aquatic Species Toll Free Hotline if this species is observed. 
 

Mitigation Measure V-6, Potential increase in the distribution and 
abundance of New Zealand mud snails. 

 
During project construction and maintenance, LADWP has either completely dried 
construction equipment between use in water infested with New Zealand mud snails and non-
infested water or steam cleaned the equipment before use in non-infested water. 
 

Public Health and Safety 
 

Mitigation Measure PS-1, Potential increase in mosquito breeding habitat. 
 

LADWP has entered into an agreement with Owens Valley Mosquito Abatement Program 
(OVMAP) to abate the potential increase in mosquitoes resulting from the LORP.  Mitigation 
Measure PS-1 has three components: 
 

• Pre-project and post-implementation surveillance, monitoring, and control (to be 
performed by OVMAP) 

• Agency coordination and LORP management adjustments (to be performed by 
LADWP) 

• Public education, program administration, and reporting (to be performed by 
OVMAP) 

 
OVMAP estimates that the annual cost to fully implement Mitigation Measure PS-1 could be 
approximately $109,000, depending on the severity of the impact (L. Kirk, pers. comm., 
December 2003).  This is considered an ongoing post-implementation cost that will continue 
for the life of the project.  Post-implementation costs are to be shared equally by LADWP and 
the County as described in EIR/EIS Section 2.2.2.2. 
 
 Recreation-Related Impacts 
 

Mitigation Measure RC-1, Impacts on biological resources, grazing 
operations, cultural resources, existing recreational uses, and roadways from 
future increase in recreational activities. 
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LADWP personnel observed and received a complaint regarding access through new LORP 
related fencing.  A field review was conducted on February 22, 2007 by LADWP personnel 
and concerned citizens.  In addition, a public meeting was held on April 4, 2007 in 
Independence to document public concerns about recreation access. Another field review 
with LADWP and concerned citizens was conducted on April 19, 2007.  Walkthrough access 
will be improved as a result of these concerns.  Additionally, LADWP staff will utilize the 
information from these meetings to improve recreation access to alleviate the public’s 
concerns. 
 

Mitigation Measure RC-2, Impacts on cultural resources from future increase in 
recreational activities. 
 
Although no work has been conducted that would require action for this mitigation measure, 
LADWP has conducted a training program for LADWP and Inyo County personnel working 
within the LORP on identifying and reporting of cultural resources or potential cultural 
resources at LADWP or Inyo County facilities in the Owens Valley.  Training is offered and 
provided to new employees on an ongoing basis. 


